
   
 

   
     

      
   

 
     

        
   

 
  

 
               
                 

              
           
              

  

 

       

   

     

            

 
      

 

                  
   

            
           

 

      

       

        
 

  
 

      

 
 
 

October 9, 2014 

Mr. Ken Thiessen 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 

Subject: Willamette Cove Upland Facility 

Quarterly Progress Report – July through September 2014 
ECSI No. 2066 

Dear Ken: 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the 
Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary 
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, 
effective November 4, 2000, which includes the following for the reporting period July through 
September 2014: 

•	 Actions performed under the VCP Agreement 

•	 Data generated 

•	 Problems experienced and resolution 

•	 Actions scheduled for the next reporting period (October through December 2014) 

Actions Performed under the VCP Agreement: 

•	 DEQ provided general comments on the draft Feasibility Study in a letter dated
 
August 7, 2014.
 

•	 Submitted the memorandum entitled Evaluation of 2014 Soil Samples from the
 
Willamette Cove Upland Site for Potential Impacts on Residual Risk Assessment
 
Findings.
 

•	 Conducted a meeting with DEQ. 

•	 Worked on the revised Feasibility Study. 

•	 Worked on the Removal Action Design documents. 

Data Generated: 

•	 None during the reporting period. 



   
   

  
 
 

    
 

  

 
           

 

      

      

            

        
 
           

 
 

 
 

 
  

   
 
 

    
   

   
    

    
    

     
     
     
  

Mr. Ken Thiessen 
October 9, 2014 
Page 2 

Problems Experienced and Resolution: 

• None. 

Actions Scheduled for the Next Reporting Period (October through December 2014): 

• Submit the revised Feasibility Study. 

• Submit the Removal Action Design. 

• Submit the City of Portland permitting package for the removal action. 

• Work on the revised Source Control Evaluation. 

Please call me at (503) 415-6325 if you have any questions. 

Sincerely, 

Dwight Leisle 
Environmental Program Manager 

c:	 Katy Weil, Metro 
Kristine Koch, EPA 
Rich Muza, EPA 
Dwight Leisle, Port 
Anzie Nelson, Port 
Suzanne Barthelmess, Port 
Michael Pickering, Apex Companies 
Herb Clough, Apex Companies 
Mark Lewis, Formation Environmental 
LWP File 
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